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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
Dec 11, 2003 

 
Activity ID: 

 
H3 

 
Activity Title: 

 
Final Hydraulic Recommendation 

 
 
Activity Definition: Finalize the roadway, bridge and special features analysis and prepare the Final Hydraulics 
Report document.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
H2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
B3 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
2. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
2. Succ: 

 
D3 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
G3 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
0 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
7. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
7. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Final Roadway Hydraulics - Complete culvert design computations; complete hydraulic analysis for 
culvert outlet protection, fill slope revetment protection, and inlet devices.                                         

 
2. 

 
Final Bridge Hydraulics - Model final bridge waterway hydraulics using geometry from final bridge 
structural type, size, and length (TS & L); complete final bridge scour estimate; complete final bridge 
scour countermeasures analysis. 

 
3. 

 
Final Hydraulic Special Features - Complete stream restoration and river training provisions; complete 
final hydraulic special features analysis. 

 
4. 

 
Final Hydraulics Report - Complete final hydraulic report for distribution; submit LOMR to FEMA, if 
required. 

 
5. 

 
 

 
6. 

 
 

 
7. 

 
 

 


